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1.0 Activity Summary 
 

Project Name: 21st Century Basic Education Program (TZ21) 

Cooperative Agreement No: 621-A-00-11-00007-00 

Timeframe:  January 1, 2011 – December 31, 2015 

Activity Description 

i.  Teacher professional development; 

ii.  Provision of Information and Communication Technology (ICT) materials and 

computers; 

iii.  Establishing Education Management Information System (EMIS); 

iv.  Provision of technical assistance and policy support; 

v.  Improvement of infrastructure for ICT use; 

vi.  Development and production of e-content and children’s books; and  

vii. Capacity building.  

 

Area of Coverage:  Mtwara and Zanzibar 

Target Beneficiaries:  Pupils, teachers, head teachers, and education stakeholders in Mtwara 

and Zanzibar 

Reporting Period:  July 1 to September 30, 2012 

List of Monitoring Indicators: 31 indicators (3 Standard, 3 Context and 25 Customized) 
 

 

2.0 Introduction 
 

2.1 Program Description 

 

Funded by the United States Agency for International Development (USAID) in partnership with 

the Government of Tanzania, TZ21 aims to improve the quality of lower primary education with 

a particular focus on improved instruction in reading, mathematics and science for higher 

learning achievement in Mtwara and in the islands of Unguja and Pemba in Zanzibar.  TZ21 is a 

five-year, $48.9 million dollar program, implemented under the Cooperative Agreement No. 

621-A-00-11-00007-00 and awarded to Creative Associates International.   

 

TZ21 is being implemented by Creative Associates International as the prime contractor with 

international sub-recipients consisting of the International Youth Foundation (IYF), Agile 

Learning (AL), Inveneo, School-to-School International (STS) and Education Impact (EI) as 

well as with Children’s Book Project (CBP), a national NGO. TZ21 also has five Global 

Development Alliance (GDA) partners including Microsoft, Intel, Cisco, UhuruOne, and Zantel.  

  

The overarching goal of TZ21 is to provide technical and material support to the Ministry of 

Education and Vocational Training (MOEVTs) in the Mainland and Zanzibar and to enhance the 

teaching and learning process using ICT. The program also strives to ensure a meaningful use of 

educational data by communities, schools, districts, regions and national MOEVTs to enhance 

decision-making processes leading to and ensuring improved learning in reading, mathematics 

and science in lower primary education in Mtwara and Zanzibar. As such, TZ21 promotes the 

new USAID/Tanzania Education Assistance Objective of “Improved lower primary education 

for higher achievement in reading, mathematics and science.”  TZ21 will lay the foundation for 

this by working toward two sub-objectives or intermediate results (IRs):  
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(1) Intermediate Result 1(IR1): Strengthened professional development and resource 

support for schools, Teachers’ Resource Centers (TRCs)/Teachers’ Centers (TCs)  

and Teachers’ Training Centers (TTCs), 

(2)  Intermediate Result 2(IR2): Strengthened policies, information and management 

systems.  

 

The underlying development assumption is that the quality of instruction for higher learning 

achievement in reading, mathematics and science is a function of focused interventions on both 

(i) quality development (IR1) through professional development, resources support and use of 

ICT in classroom teaching, and (ii) quality assurance (IR2) through a responsive policy and an 

informed decision-making process to implement education reforms. In line with these 

development assumptions, TZ21 is set to provide: 

 Focused technical assistance and professional support to primary school teachers, 

school administrators, students, school supervisors and education officers within the 

project geographical coverage; 

 Improve infrastructure to enhance ICT integration to primary schools and teacher 

training institutions; 

 Provide e-curriculum and other instruction materials;  

 Establish an EMIS to improve decision-making processes; and 

 Support policy work. 

 

A combination of bottom-up and top down approaches are employed to support relevant 

interventions to realize anticipated project results and milestones.  In the sections that follow, 

major Q3 2012 accomplishments and TZ21 progress towards achieving the project objectives are 

highlighted.  

 

3.0. Details of Project Implementation 
 

3.1 Executive Summary 

 

Quarter 3 marked the end of TZ21’s approved Annual Work Plan (July 2011 to September 

2012).  Find below summaries of main activities by results: 

 

Result 1.1: Strengthen the Use of Technology in Primary Schools, TRCs/TCs 

 

This quarter, the main activities undertaken in this result included the continuation of internet 

installation by UhuruOne and Zantel; ICT technical support and solution design for TZ21’s 

interventions; Inveneo’s final image preparation and testing by IPs; development of a content 

filtering solution design; and field surveys to assess school and TRC/TC readiness.  

 

In addition, because of the decision to realign TZ21 interventions to meet USAID’s most recent 

education strategy which focuses on reading globally, it was determined that IYF’s e-content 

should be adjusted to provide instruction in the five principles of reading (i.e. phonemic 

awareness, phonics, vocabulary, fluency and comprehension) with a focus on providing long-

term resources for teachers.  
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Result 1.2: Enhanced Teacher Education and Training in Schools, TRCs/TCs and TTCs 

 

TZ21 continued working with IPs to finalize details of the e-content and basic digital literacy 

teacher training program in the areas of content, on-going teacher support, and monitoring. 

Efforts also continued to further develop TZ21’s reading training manual.   

 

During the quarter, all Standard 1-4 Kiswahili teachers in Mtwara and Zanzibar (866 schools) 

were trained in methodology and strategies for improving and strengthening classroom teaching 

of early grade reading.  The training aimed at imparting: (ii) knowledge (content and pedagogy) 

of effective delivery of early grade reading instruction, (ii) teaching using early grade reading 

teaching “routines,” and (iii) practice and application of reading lessons in classrooms using a 

phonics-based approach.  

 

Result 1.3:  Increased Availability of Instructional Resources to Schools 

 

TZ21, in collaboration with CBP, conducted 2 reviews of the selected supplementary reading 

materials (i.e. 4 titles, 2 big books and 2 conversation posters) which are now in the final stage of 

production.  CBP also prepared a reading promotion guide that will be used during teacher 

training on school library management and reading promotion. 

 

Result 2.1: Improve Education Planning and Management System  

 

In Zanzibar, Agile Learning Master trainers trained local trainers for responsibilities associated 

with the training of school level personnel on school EMIS.  Agile also tested and performed 

quality assurance of various inputs for school, district, and TC/TRC EMIS solutions for imaging 

and installation. 

 

Result 2.2:  Increased District and Community Support to Schools  

 

TZ21 built upon the previous quarter’s work which focused on (i) assessing school-level policy 

related challenges in implementing the TZ21, and (ii) building consensus with SMC and other 

education leaders to strengthen school level guidelines/procedures to integrate TZ21 in the 

existing management structures. New areas of discussion included the need for the development 

of procedures and guidelines pertaining to school readiness for ICT installation; ICT use, 

management, maintenance, and security; use of EMIS; enhancement of the “3Rs,” and advocacy 

of a reading culture.   

 

Result 2.3 Strengthen Policy Support to MOEVTs (Mainland and Zanzibar) 

 

A one day consultative workshop was held in Zanzibar at the request of the Zanzibar MOEVT to 

discuss and strengthen the latest version of the “ICT Policy for Education” document developed 

as a result of Education Impact’s work with the MOEVT in Q1 2012.  The final version of the 

ICT policy document will be submitted to the government by the end of the year with the 

backing of a broad group of stakeholders. 
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TZ21 continued to participate in Joint Government/Education Development Partners Group 

monthly sector meetings to provide technical inputs on the PEDP II evaluation and to prepare 

and participate in the Annual Education Sector Review on the Mainland. 

 

Other areas of note: 

 

Annual Work Plan Review 

 

In July 2012, TZ21 began the process of reviewing the current annual work plan and planning 

for the upcoming period of performance. The review process began with a series of consultative 

meetings held in Mtwara, Zanzibar, and finally in Dar es Salaam. The review meetings involved 

TZ21 staff, Creative Headquarters staff, Implementing Partners (IPs), Global Development 

Alliance Partners (GDAs), government counterparts, and the USAID-Tanzania Education Team.  

 

Stakeholder Participation/ Involvement 

 

This quarter, TZ21 has benefited from the level of cooperation shown by Mtwara Regional 

Commissioner (RC), Hon. Joseph Simbakalia. The RC was involved with TZ21 during the 

Mtwara project launch in June 2012 (Q2), the TZ21 annual work plan review meeting, and 

follow up meetings with to learn about TZ21 interventions and the educational benefits the 

project is bringing to Mtwara Region.  Thanks to the efforts of the RC, the District Councils in 

Masasi and Nanyumbu have pledged financial support to renovating TRCs in anticipation of the 

arrival of ICT equipment.   
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“Together we can” -- Mtwara Deputy Chief of Party, Mr. Felix 

Mbogella, supporting construction work at Mwitika TRC in 

Masasi. 

 

The Zanzibar Deputy Chief of Party, Mr. Charles Nonga (third on 

right), together with SMC members at Mfurumatanga Primary 

School, assessing school ICT readiness.  

Zanzibar Kiswahili teachers from Kidichi Primary School in a group 

work exercise to develop phonics-based lesson plans during the 

training. 

Mtwara Kiswahili teachers training 

The Mtwara Regional Commissioner-Hon Joseph Simbakalia  

(standing at high table) addressing the participants during the 

annual work plan review in Mtwara on  26th July, 2012.  

Zanzibar Annual Work Plan Meeting. The Director of Zanzibar 

Institute of Education (ZIE) presenting during the planning session. 
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3.2 Progress Report by Results 

 

Quarter 3 (July-September, 2012) ends the annual planning cycle 2011/2012. During the quarter 

the following activities/deliverables were accomplished:  

 

Result 1.1: Strengthen the Use of Technology in Primary Schools, TRCs/TCs 

 

Internet Connection 

 

During the quarter, TZ21 continued to work with UhuruOne to provide internet connection 

infrastructure to schools, TRCs, and district education offices. As of September 30
th

, 2012, 12 

TRCs, 5 district education offices, 1 regional education office, and 314 schools had internet 

connections installed in their facilities. The technology being used is mainly 2G/3G/GPRS/GMS 

infrastructure, with some VSAT and Point to Point connectivity setup.   

 

Zantel commenced with ordering VSAT and Point to Point equipment to complement their 3G 

and CDMA equipment. All Zanzibar sites have been surveyed and installation is scheduled to 

commence in Q4 in coordination with the installation of the ICT equipment on Unguja and 

Pemba. 

 

ICT Technical Support and Solution Design 

 

TZ21 worked closely with Inveneo during the IPs meeting to discuss specific ICT technical 

details with IYF, Zantel and UhuruOne. During the meetings the final designs for each of the 

four interventions (i.e. Mobile Labs, BridgeIT, Fixed Lab, and EMIS-only) were presented in 

detail. The meeting outcomes included the finalization of the list of prerequisites that a school 

must meet before it can be scheduled for installation, and coordination of pre-installation 

activities with Zantel, UhuruOne, and Agile Learning. Also addressed was the need for an 

accelerated installation timeline.  Inveneo finalized both the ICT and power designs for the 

MOEVT District and Regional offices for district and regional EMIS. These designs were created 

to meet specifications provided by Agile Learning. 

 

Final Image Preparation  

 

After all IPs submitted their work, Inveneo started to prepare and finalize images for the 

Classmate PC laptop and the Windows Multipoint Server. Inveneo provided images to all 

relevant IPs for testing and approval, and then incorporated feedback received from these 

partners into successive iterations of the image, which is the normal, accepted procedure. 

 

During image preparation, Inveneo spent significant time working with IYF to correct some 

errors of accessing e-content. TZ21 decided to deliver new IYF content via USB drives in the 

future. Therefore, Inveneo was allowed to proceed and complete the image process. The image 

was completed during this quarter and approved by all technical IPs (Agile Learning, IYF, 

Zantel, UhuruOne and Kicheko) by September 25. Holistic testing, a complete test of all four 

ICT interventions, began the following day and will continue into quarter 4. 

 

Content Filtering 
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During the TZ21/IPs meeting in July, 2012, Inveneo presented a proposed design for providing 

content filtering service at all TZ21 school sites. This design uses a combination of two different 

devices, a Meraki OD/2 router and an Ubiquiti UniFi wireless access point. This design also 

required Inveneo to determine how to make content filtering work with satellite delivery of 

internet service, a complicated task for a number of technical reasons. Inveneo collaborated with 

GDA partner UhuruOne to ensure that objectionable content is blocked from all TZ21 sites 

regardless of how internet service is provided. Subsequent to design approval, Inveneo set up the 

Meraki controller server which allows centralized management of internet service at all 922 sites.  

Centralized management will allow remote troubleshooting and the ability to change internet 

policies at all sites without the need for site visits. This will greatly reduce support costs. 

 

ICT Quality Assurance/Quality Control 

 

During quarter 3, Inveneo successfully resolved an issue with the Windows Multipoint Servers in 

which they did not recognize the keyboards and mice that were purchased as directed by 

Microsoft. Inveneo continued working with Critical Links (vendor) and J.P. SaCouto (vendor) to 

ensure proper configuration of the selected ICT solutions to ensure that they are ready for 

imaging upon delivery.  

 

School and TRC/TC Readiness 

 

During the quarter, the Zanzibar and Mtwara field offices conducted site visits to the schools and 

TRCs/TCs to assess readiness for receiving the ICT equipment, supporting the installation 

process, and managing and utilizing the equipment.  In Zanzibar 95.9% of schools (239) were 

visited on both Unguja and Pemba islands, while in Mtwara, all 75 Managed Learning 

Environment Schools (MLEs) and a sample of  67 out of 543 Enabled Learning Environment 

(ELEs) schools were visited.  Findings indicate that sites are at different levels of preparedness. 

From the exercise, priority sites and districts were identified for additional follow up.   

 

Realignment of e-Content Program to EGR Strategy 

 

Because of the decision to realign TZ21 interventions to meet USAID’s most recent education 

strategy which focuses on reading globally, it was determined that e-content should be adjusted 

to provide instruction in the five principles of reading (i.e. phonemic awareness, phonics, 

vocabulary, fluency and comprehension) with a focus on providing long-term resources for 

teachers.  

 

During this reporting quarter a series of meetings and consultations were conducted between 

Creative reading specialists and International Youth Foundation (IYF) e-content specialists. A 

consensus was reached that in order to realign to Early Grade Reading (EGR), a new approach to 

e-content development should be taken.  Hence, Creative and IYF together examined specific 

reading criteria for upcoming e-content development rounds, and determined short versus long-

term deliverables related to reading, including development of storyboards based on EGR 

training and instruction digital tools.  As a result, a week-by-week work plan for quarter 4 has 

been developed.  This work plan is being revised based on new inputs from the reading 

instructional design consultant, and is being submitted to Creative for approval in October 2012, 
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along with a draft Quality Assurance plan which will formalize the process for e-content review 

process that will be critical to ensuring that e-content is fully aligned to TZ21 EGR strategy and 

also to IYF’s timely delivery of e-content. Key differences from previous work plans include the 

addition of reading specialists and Kiswahili linguists, and the creation of storyboards with 

phonics-based learning strategies.  IYF is also identifying consultants who will be required to 

assist in the new product development. During the months of July and August 2012, the e-content 

team also collected numerous local stories that could be adapted for use in EGR instruction 

materials development. 

 

Result 1.2: Enhanced Teacher Education and Training in Schools, TRCs/TCs and TTCs 

 

Provide Training to Teachers and Head Teachers on Using e-Content and ICTs in Classroom 

Teaching  

 

In collaboration with IYF, Microsoft, and Intel, TZ21 continued to finalize details of the e-

content and basic digital literacy teacher training program, in the areas of content, on-going 

teacher support and monitoring. Consultations were held with TZ21 staff in Dar Es Salaam and 

respective regions to collect information about schools and teachers, analyze the findings and 

budget implications, and make recommendations for teacher training and guide development. 

 

Kiswahili Teacher Training 

 

During the quarter, all Standard 1-4 Kiswahili teachers in Mtwara and Zanzibar (866 schools) 

were trained in methodology and strategies for improving and strengthening classroom teaching 

of early grade reading.   

 

In Mtwara, District Training of Trainers (DTOTs) was conducted from July 4
th

-6
th

, 2012.  The 

DTOT brought together government education officers, Ward Education Coordinators (WECs), 

TRC coordinators, inspectors, teacher training college tutors, and  experienced teachers from all 

6 districts in Mtwara region. Following the DTOT, the rollout teacher training was conducted in 

the respective district training centers. 

 

National Trainers of Trainees District Trainers of Trainees Rollout Teacher Training 

 Female Male Total Female Male Total Female Male Total 

 

4 10 14 31 63 94 750 1097 
             

1,847  

  

In Zanzibar, the DTOT was conducted in Unguja and Pemba from July 16
th

 –18
th

, 2012. In 

Unguja, the DTOT was held at Kiembesamaki Teacher Center (TC) while in Pemba, the DTOT 

took place at Michakaini TC.  Participants came from other TCs and others were experienced 

teachers from selected schools. The subsequent roll out training to Kiswahili teachers was 

conducted from July 20
th

 to 22
nd

, 2012.  

 

National Trainers of Trainees District Trainers of Trainees Rollout Teacher Training 

Female Male Total Female Male Total Female Male Total 

2 6 8 53 19 72 1,219 232 

               

1,451  
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The training focused on Kiswahili reading instruction, aimed at providing teachers with 

knowledge (content and pedagogy) on the teaching of this subject basing on the five reading 

principles of the scaffolding approach. Specifically teachers were trained to: (i) identify the five 

components of reading; (ii) understand early reading teaching routines, (iii) differentiate letter 

sounds and letter names; (iii) differentiate phonemic awareness and phonics; (iv) use systematic 

and explicit instruction approach to deliver early reading lessons in classroom; and (v) integrate 

supplemental reading materials such as response cards, letters, word cards and text stories to 

teach reading.  
 

The three day training was carried successfully in all training centers both in Zanzibar and 

Mtwara.  By the end of training most teachers were able to: 

 Rhyme and alliterate words in the sentence; 

 Blend and segment sentences; 

 Blend and segment syllables;  

 Blend and segment phonemes; 

 Manipulate first and ending sounds; 

 Regenerate new words using first and ending sounds; 

 Prepare lesson plans which integrated the “I Do, We Do, You Do” approach in teaching 

the 5 reading components. 

 

During the training teachers acknowledged that lower grade teachers needed to be skilled and 

knowledgeable on how children learn reading across their respective age and levels. The 

following are some quotes from the participating teachers in Mtwara: 

 

“The training content was fantastic; I have learned new ways of teaching reading. I will apply 

this new teaching knowledge straight away so my pupils start enjoying reading.” Teacher from 

Masasi district  

 

“The ‘I Do, We Do, and You Do’ approach has helped me learn how to make my sessions more 

effective and participatory.” Teacher from Tandahimba district 

 

“I didn’t know new words could be generated simply by manipulating the first and last sounds” 

Teacher from Mtwara Rural district 

 

TZ21 plan to conduct follow up activities to ensure the effectiveness of the reading trainings, 

including: 

 Performing quantitative and qualitative data quality assessments and verification of the 

trainings conducted by TOTs in preparation for the USAID Data Quality Assessment 

(DQA) activity to be conducted by the Tanzania Monitoring and Evaluation Management 

Services (TMEMs) in February/March 2013; 

 Orienting and building capacity of selected reading trainers on TZ21’s M&E data 

collection tool and ensuring that data collection is carried out in schools; 

 Documenting success stories and best practices about reading trainings. 

 

The quantitative and qualitative data assessments, which aim at establishing the validity, 

integrity, precision and timeliness of the reading trainings, will inform decision-making at the 

different levels of TZ21 interventions. 
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Reading Training Manual Development 

 

In August 2012, Ms. Diane Prouty, a reading 

specialist from Creative Associates Washington, 

conducted a series of working sessions on reading 

with TZ21 staff and key stakeholders in Zanzibar 

and Dar es Salaam. A one day working session 

was organized on 13
th

 August, 2012 in Zanzibar 

were 15 participants attended.  Another working 

session was conducted on 15
th

 August 2012 at in 

Dar es Salaam where 17 participants attended. 

 

The working sessions were a continuation of the 

work done in quarter 2 on the development of the TZ21 teacher training guide on systematic and 

explicit reading instruction based on phonics. The systematic and explicit reading instruction 

approach was adapted by TZ21 to enhance teachers’ skills in teaching the five components of 

reading which are: phonemic awareness, phonics, fluency, vocabulary and comprehension. 

Another workshop is slated to take place in October, 2012 to conclude on the Reading Training 

Manual development. This workshop will bring together primary school classroom teachers, 

curriculum experts, school inspectors, teacher training college tutors, CBP, and TZ21 technical 

staff. 

 

Result 1.3:  Increased Availability of Instructional Resources to Schools 

 

Reading Materials Production  

 

In this quarter, TZ21 in collaboration with CBP, conducted 2 reviews of the selected 

supplementary reading materials (i.e. 4 titles, 2 big books and 2 conversation posters) which are 

now in the final stage of production. The first review was conducted on 17
th

 August, 2012 and 

the other one was done on 4
th

 September, 2012.  The reviews aimed at ensuring that the 

publishers adhered to quality standards and that previous comments for improvement were 

incorporated.  The materials have been submitted to MOEVT for final approval before printing 

and distribution to schools can commence.  Similar reviews were also conducted in Zanzibar on 

28
th

 August and 12
th

 September, 2012. 

 

The reading materials reviewed are as follows: 

 

 Science/Math Fiction Publisher Author 

ZANZIBAR 1. Mfalme Ziro Abantu Publishers Ali M.Rashid 

2. Mfalme Ziro Abantu Publishers Ali M.Rashid 

MTWARA 1. Walimu wa Ajabu (Science) Aidan Publisher Jackson Erick 

2. Miujiza ya Sifuri (Math) Galaxy Publishers Zakia Saleh 

 

 Ordinary Story Big Book Publisher Author 

ZANZIBAR 1. Mjaka Mtoto Jasiri Same title Zanzibar Publisher  Ltd. Saumu A. Omar 

TZ21 Chief of Party, Renuka Pillay (standing), 

introducing Ms. Diane Prouty (seated right) in 

Dar es Salaam  
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2. Makame na 

Ng’ombe Mkali 

Same title Zanzibar Publisher  Ltd. Salama 

S.Hamad 

MTWARA 1. Kondoo na 

Kicheche 

Same title Mture Educational 

Publishers 

Fadhili Chedieli 

2. Zawadi ya Joana Same title E&D Vision Publishing Elieshi Lema 

 

Reading Promotion and Library and Book Resource Management 

 

TZ21, in collaboration with CBP, prepared a reading promotion guide that will be used during 

teacher training on school library management and reading promotion in Mtwara and Zanzibar. 

Preparations also began for upcoming teacher training on:  (i) establishment and management of 

reading clubs; (ii) management of reading competitions; (iii) classroom-based reading activities 

and; (iv) reading sessions. 

 

Progress Reports on Indicators 

 

During Quarter 3 the following Performance Monitoring Plan (PMP) indicators were tracked for 

IR1.1. 

 

Table 1: Indicator progress 

Program 

Element 

Indicator Achievement Remarks 

 Current 

Qtr Actual 

Cumulative 

Planned/Target 

Cumulative 

Actual 
IR1.1: 

Strengthened 

use of 

technology in 

primary 

schools, 

TRCs/TCs and 

TTCs 

 

# of teachers, educators 
trained with USG 

support (Disagg. 

a.M/b.F)-(Std Ind). 

 

 

Zanzibar 

   

4 M 

5F 

9T 

 

 251 M 

1,272 F 

1,523 T 

 

 

 

 

 

 

8,552 

 

 

 

 

 

 

6,158 

Zanzibar trained 9 national 

EMIS data entry personnel  

 

 

Kiswahili teachers’ training 

from all schools in catchment 

in Zanzibar (248) and Mtwara 

(618).The raining was 

conducted by Trained District 

based trainers (DTOTs) 
 

Mtwara 

 

1,160 M 

   781 F 

1,941 T 

IR1.1: 

Strengthened 

use of 

technology in 

primary 

schools, 

TRCs/TCs and 

TTCs 

#  Number of 

learners enrolled in 

USG supported 

primary school or 

equivalent non-

school-based 

settings.(Std. Ind)  

 

Zanzibar 

   

69,054 M 

  67,565 F 

136,619 T 

 

 

 

 

 

200,000 

 

 

 

 

280,576 

Students enrolled in Standards 

I-IV in catchment in Zanzibar 

(248) and Mtwara (618) 

 

 

 
  

IR 2:  Strengthened Policies, Information and Management 

Result 2.1: Improve Education Planning and Management System  
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Training of Local Trainers 

 

This quarter, 3 Master trainers from Agile Learning trained local trainers for responsibilities 

associated with the training of school level personnel on school EMIS. Agile Learning 

interviewed approximately 45 people to become local trainers, and selected 25. The trainees 

received hands-on training directly on the school EMIS solution to prepare for training head 

teachers, teachers and school personnel on the usage of the school EMIS solution 
 

Testing and Quality Assurance of Various Inputs for EMIS 

 

During the quarter, testing and retesting of the school, district, and TC/TRC EMIS solutions for 

imaging, based upon the various hardware and other changes that were sent by Inveneo to Agile 

technical offshore team, was conducted. 

 

Agile Learning re-confirmed that they would be responsible for the installation of the school 

EMIS on the TZ21 hardware, and that Agile would be responsible for the support of the school 

EMIS software on the installed TZ21 hardware.  

 

Analysis of the different requests for additions to the school, district, TRC/TC, and regional 

EMIS as a result of reading literacy realignment was also carried out.   

 

Result 2.2:  Increased District and Community Support to Schools  
 

TZ21 built upon the previous quarter’s work which focused on (i) assessing school-level policy 

related challenges in implementing the TZ21, and (ii) building consensus with SMC and other 

education leaders to strengthen school level guidelines/procedures to integrate TZ21 in the 

existing management structures.   

 

Follow on areas were discussed with government stakeholders from the Mainland and Zanzibar 

at the July work plan review sessions, including the development of procedures and guidelines 

incorporating IPs’ input for:  

 

 School-level preparations that need to be in place for installation of ICT equipment based 

on the different school categories (MLE vs. ELE);  

 ICT use, management, maintenance, and security; 

 Use of EMIS to enhance school planning and accountability; 

 Implementation of e-content; 

 Enhancement of the “3Rs” in relation to adequate  implementation of the national 

curriculum 

 Advocacy of a reading culture through multimedia and supplementary reading materials. 

 

Implementation of the above proposed activities is expected to be undertaken in the next quarters 

of the 2012/13 implementation year. The activities crosscut the various TZ21 interventions and 

therefore, require substantial coordination and contribution from all the IPs.  Importantly, the 

written procedures will help to: (i) provide operational guidance to the school level leaders in 

implementing the TZ21 program, and (ii) sustain the knowledge and practice on how to 
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undertake similar interventions elsewhere particularly in the area of ICT implementation at 

school and TRC/TC levels. 

 

Result 2.3 Strengthen Policy Support to MOEVTs (Mainland and Zanzibar) 

 

Zanzibar ICT Policy: 

 

A follow up workshop to the March 2012 ICT policy stakeholder’s workshop was held on 20
th

 

September 2012 to further support the MOEVT in finalizing its ICT education policy. TZ21 

worked with Education Impact to prepare and produce the final “ICT Education Policy” 

documents for Zanzibar.   

 

The workshop was attended by over 20 people representing a range of public, private, and civil 

society organizations many of whom were present at the previous workshop held in March. 

While many suggestions of how to strengthen the current version of the document were offered, 

there was unanimous agreement that the current version of the ICT policy document was an 

improvement over all previous versions.   

 

The completion of the “ICT Policy for Education” document for submission to the government 

was a major accomplishment in this quarter for TZ21. The document was developed in a 

collaborative manner with feedback from donors, government stakeholders, TZ21 technical staff, 

and Education Impact.  Further, the document has been cited by some stakeholders as a possible 

template for use by other government agencies seeking to develop similar policies for other 

sectors.  Indeed, it was suggested by one participant, a former senior manager in the MOEVT 

who is now working in another government ministry, that the structure and format of the current 

“ICT Policy for Education” document should and may be adopted for ICT policy documents in 

all ministries in Zanzibar. 

 

The ICT policy document will be submitted to the government by the end of the year with the 

backing of a broad group of stakeholders. The MOEVT intends to submit the document to the 

Cabinet for endorsement. Once approved, the MOEVT plans to undertake another activity in 

collaboration with its partners, including TZ21 and Education Impact, to prepare a long-term 

framework for policy implementation.  

 

Consultative Dialogue Process with other Partners 

 

TZ21 continued to participate in Joint Government/Education Development Partners Group 

monthly sector meetings.  During this reporting period, joint activities have included 

participation and provision of technical inputs during the dissemination process of the PEDP II 

Evaluation and preparation and participation in the Annual Education Sector Review (ESR) in 

the Mainland.  

 

The Mainland ESR was conducted for three days from 25
th

-27
th

 September, 2012. Various 

discussions relevant to TZ21 interventions were discussed during the ESR, including the need to 

concretely plan and implement national level activities leading to the strengthening of the “3Rs,” 

strengthening of teachers’ professional development, enhancement of the public private 

partnerships, etc.  TZ21 participation in the dialogue processes ensures that the program is better 
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aligned to other national education interventions.  TZ21 has also been participating in the 

dialogue process in Zanzibar as the Annual ESR for Zanzibar is scheduled to take place in 

quarter 4. 

4.0 Cross-Cutting Issues 

 

4.1. Public Private Partnerships 

 

TZ21 continued developing and maintaining positive working relationships with private 

companies, including GDA partners: Microsoft, Intel, Cisco, Zantel, and UhuruOne.  UhuruOne 

and Zantel continued to install internet in Mtwara and Zanzibar schools per the arrangement in 

their sub-agreements. A MOU was signed between Intel and Creative to formalize the 

partnership between the two companies in TZ21. All GDA partners have been engaged regarding 

their participation in relevant upcoming project activities, including digital literacy training and 

involvement in the coordination of the Big Buy rollout timelines.  

 

4.2. Annual Work Plan Review 

 

In July 2012, TZ21 began the process of reviewing the current annual work plan and planning 

for the upcoming period of performance. The review process began with a series of consultative 

meetings held in Mtwara, Zanzibar, and finally in Dar es Salaam. The review meetings involved 

TZ21 staff, Creative Headquarters staff, Implementing Partners (IPs), Global Development 

Alliance Partners (GDAs), government counterparts, and the USAID-Tanzania Education Team.  

 

TZ21 held sessions with the IPs in Dar from July 18
th

-20
th

 to have updates on the current status, 

accomplishments, and discuss pending issues related to ICT issues, namely school identification 

numbers, imaging (preparation and process), installation, and developing a support plan.  IPs in 

attendance included Inveneo, Agile Learning, Microsoft, UhuruOne, Children’s Book Project 

(CBP), and Education Impact.  The latter two IPs joined on the final day to provide updates on 

non-ICT issues. As a result of the IPs’ session, the draft matrices were updated and consolidated 

in preparation for the regional work plan sessions. 

 

In Zanzibar , the work plan review was held from July 23
rd

-24
th

 and involved TZ21 project staff 

(Creative HQ, Dar, and Zanzibar), Directors from MOEVT, TC Coordinators, DEOs, selected 

head teachers, and members of SMCs representing Unguja and Pemba islands. These participants 

were selected to ensure ownership of the review process and consensus building for the way 

forward.  Inputs from all participants were incorporated into the planned activities for the coming 

year.  The total participants in Zanzibar were: 

 

Participants: Zanzibar Annual Work Plan Review Meeting 

Female Male Total 

24 32 56 

 

In Mtwara the work plan review was held from July 26
th

-27
th

 and was opened by the Regional 

Commissioner for Mtwara (Ret) Lt. Col. J.L. Simbakalia and chaired by Mr. H. Kipenya, the 

Regional Education Officers (REO).  In attendance were all 6 District Education Officers 



 

TZ21 Year 2, Quarter 3 Report, July – September 2012 

Page 18 

(DEOs); all 6 district focal points; TZ21 project staff (Creative HQ, Dar, and Mtwara); and 

representatives from the district academic offices, district inspectorate department, TRC 

coordinators, head teachers, teachers, and members of the School Management Committees 

(SMCs).  The total participants in Mtwara were: 

 

Participants: Mtwara Annual Work Plan Review Meeting 

Female Male Total 

22 71 93 

 

The final work plan session was held in Dar es Salaam from July 30
th

 -31
st
, 2012 and included 

participants from both project sites, Mtwara and Zanzibar. The participants included: TZ21 staff 

(13), IPs (4), USAID (1), Zanzibar MOEVT (7), PMORALG (2), Mtwara REO Office (3), TIE 

(1), NECTA (1) and Creative Washington (1). Six invited participants from MOEVT Mainland 

did not turn up. All sessions were successfully accomplished and the first draft of the work plan 

was completed.  The TZ21 Dar es Salaam office submitted the compiled work plan to Creative 

Washington for review and endorsement before submission to USAID for final review and 

approval. However, given the process of realigning the project to focus on reading, the final 

version of the annual work plan has not yet been submitted. It has been decided that a three 

month work plan will be submitted so as not to delay the work plan process. A final version of 

the annual work plan will be submitted shortly thereafter.  Once all these steps have been 

accomplished, and the final annual work plan is approved by USAID, TZ21 will share the 

document with project stakeholders for implementation.  

 

5.0 Stakeholder Participation/ Involvement 
 

5.1 Government at Different Levels 

 

As mentioned in the previous section, during the annual work plan review in Zanzibar, Mtwara 

and Dar es Salaam, different government officials representing all levels from the school to 

national, actively participated in the process.  

 

In particular, TZ21 has benefited from the level of cooperation shown by Mtwara Regional 

Commissioner (RC), Hon. Joseph Simbakalia. The RC was involved with TZ21 during the 

Mtwara project launch in June 2012 (Q2), the TZ21 annual work plan review meeting, and 

follow up meetings with TZ21’s COP to learn about TZ21 interventions and the educational 

benefits the project is bringing to Mtwara Region.  

 

The following is an extract from the RC’s official opening remarks at the annual work plan 

review meeting: 

 

“Dear chairperson, I have been told that the objective of this meeting today is to collaboratively 

discuss the proposal for the TZ21 implementation plan for the year 2012/2013.  It is important 

for any institution to have its own implementation plan for the sustainability of that institution, so 

this plan is the vision that shows which tasks and activities are to be accomplished in a 

particular time period.  Please use these two days to plan issues that will push forward 

educational development in our region.  
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Dear chairperson, I have been told that the objective of this meeting today is to collaboratively 

discuss the proposal. This conference is comprised of several experts in different communities 

coming from various departments such as education, economics, community development, etc.  

Council Directors -- your presence is noted so please make sure that plan is benefiting our 

children. The TZ21 program deals with four subject— Kiswahili, English, Mathematics and 

Science for STD I – IV together with teacher professional development so it is clear that the plan 

you are going to prepare will focus on those areas. 

 

Dear chairperson, I am told that many teacher training 

sessions, especially those with computer related 

applications, will be conducted in our TRCs but to what 

extent are our TRCs able to host these trainings?  I am well 

informed that many of our TRCs among the 27 in our 

region are not in good condition to accommodate these 

trainings, and even worse some of the TRCs in some 

Councils have no buildings. So I order the Council 

Directors in those Councils to make sure that the TRC 

structures are built and are ready to be used.” 

 

Following the annual work plan session, the RC convened 

a number of follow up meetings.  On 4
th

 August, 2012, TZ21’s Chief of Party (COP) presented 

the program’s progress to the Mtwara Region senior leadership.  The meeting was chaired by the 

RC and attended by the Regional Administrative Secretary, Regional Development and Planning 

Officer, Regional Police Officer, Regional Education Officers, Regional Security Officer, 

District Commissioners, Mayor of Mtwara Municipal, District Planning and Logistics Officers, 

and District Administrative Secretaries. 

 

In addition to highlighting TZ21’s work in reading, supplemental readers, student assessment, 

EMIS at all levels, the COP also discussed the importance of regional authorities in advocating 

for MLE/ELE school and TRC readiness, the necessity of security for the ICT equipment, and 

the importance of community participation throughout these processes.  

 

Success Story 

 

Following this meeting, the RC directed all District Executive Directors to ensure that all TRCs 

located in their districts were rehabilitated and/or constructed and prepared to receive and secure 

fixed computer labs for the professional development of teachers.  As a result, almost all the 

TRCs in Mtwara are in different stages of construction and/or rehabilitation. 

 

The District Council of Nanyumbu has approved a total of Tsh. 97 million to construct 5 TRCs at 

Nandete, Nanyumbu, Mangaka, Mikangaula and Michiga. The DED has instructed the contractor 

to complete the TRCs by the end of September 2012. 

 

Masasi District Council has 6 TRCs but only 3 TRCs have complete buildings. The District 

Council has allocated Tsh. 57 million to complete TRC buildings at Lukuledi, Luagala, and 

Mwitika. Construction in all sites has started. 

 

Mtwara Regional Commissioner Hon. 

Joseph Simbakalia officiating the Annual 

Review meeting on July 26
th

, 2012 
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5.2 Other stakeholders 
 

During this quarter, Mtwara communities around TRCs demonstrated good collaboration in 

building new TRCs in Masasi, Newala and Tandahimba Districts. Community members were 

responsible for collecting water, building stones, and sand.  In addition, during the school 

readiness survey exercise, school head teachers, assistant head teachers, SMC members, TRC 

coordinators, and teachers were cooperative 

respondents.   

 

In Zanzibar, the school readiness survey exercise 

was successfully completed in collaboration with 

all ten DEOs who directly communicated and 

mobilized school head teachers and SMC members 

prior to the start of the exercise. Overall, most of 

the schools and all TCs have done their best to 

ensure that they meet criteria for ICT equipment 

installations.  

 

6.0 Project Operations, Management, 

and Staffing 
 

6.1 Project Leadership and Management 

 

Ms. Jane Casewit, TZ21’s Project Director, visited the program for the first time in July and 

attended the annual work plan review meetings which took place in Zanzibar, Mtwara and Dar es 

Salam. Jane had an opportunity to become familiar and learn about TZ21 interventions on the 

ground and interact with government stakeholders both from Zanzibar and Tanzania Mainland. 

 

Ms. Hollyn Hammond was hired as a Project Associate for TZ21, based in Creative’s 

Washington DC office.   

  

 

6.2. TZ21 Staffing 

 

Due to the growing personnel needs of TZ21, a round of advertising and interviewing was 

carried out for the following positions: Grants Coordinator (Mtwara and Zanzibar); Program 

A head teacher (third on right) with some SMC 

members, demonstrating school readiness with 

some ICT installation pre-requisites (i.e. 

charcoal, salt, axe, hoe, and, ladder) in 

Zanzibar. 

 

Mangaka TRC, Nanyumbu Mikangaula TRC, Nanyumbu  Lukuledi TRC, Masasi  
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Support Officers (Mtwara and Zanzibar); Administrative Assistant (Dar es Salaam); Procurement 

& ICT Officer (Dar es Salaam); Office Attendant (Mtwara).   

 

The following is the new staff who joined TZ21 this quarter: 

 

Staff Name Date hired Position Location 

1. Sara Mwakibete 10
th

 Sept.  Office Administrator Dar es Salaam 
 

Names and details of the other staff members will be reported in the quarter 4 report as their 

starting date was 1st October 2012.  

 

IYF received approval from the Tanzanian Institute of Education (TIE) for e-curriculum 

specialist, Adrehem Kayombo, to extend his employment with the TZ21 e-curriculum team.  

However, e-curriculum specialist Ignas Chrisant’s request to extend his period of work on TZ21 

was not approved due to his department’s depletion of staff as a result of retiring employees.  His 

final day with TZ21 was 28
th

 August, 2012.  
 

6.3 ICT Equipment Procurement  

 

Big Buy 

 

As of July 19, Creative finalized the school list to include 866 school sites, 248 in Zanzibar and 

618 in Mtwara, plus the district and regional offices.  The final specification for equipment 

purchase, including the Meraki and Unifi devices for centrally managed content filtering, was 

delivered to Creative on July 21, 2012 completing the equipment purchase under the Big Buy. 

 

Equipment was ordered and is in route to Tanzania with imaging and installation scheduled to 

take place next quarter.  

 

 

6.4 Project Manuals  

 

Work continued on Creative’s Field Grants Management and Cost Share manuals. Final 

versions will be ready for the issuance and management of grants related to infrastructure 

(TRCs/TCs and schools), reading kits, challenge grants, and award/incentive grants. 

 

7.0 Project M&E 
 

PMP Development 

 

TZ21 has completed its first annual and planning and implementation cycle (July 2011 to 

September 2012). The PMP submitted to USAID in May 2012 is still awaiting approval.  With 

the current project realignment, likely revised scope of work for TZ21 core activities and IPs 

interventions, and the new annual work plan for October 2012 – September 2013, a revised PMP 

is inevitable. TZ21 is working to harmonize all these important project documents. 

 

Field Data Collection  
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During this quarter, data was updated on all project sites.  TZ21 has information for all schools 

in Zanzibar (248) and Mtwara (618), including: district, school name, ward, TRC/TC, village, 

head teacher’s name, phone number, and email address for those who have. Additional data was 

collected on on enrollment, number of teachers, streams, number of rooms etc. 

        

Data Quality Assessment (DQA) 

 

On 21
st
 September, 2012, the TZ21 M&E Advisor attended a regional orientation session 

organized by TMEMS on DQAs. The orientation session was held to assist USAID IPs to be 

better prepared for DQA missions. The session was facilitated by Ms. Sarah Robin, the former 

Chief of Party of Uganda MEMS, who is currently the Regional Technical Advisor. The session 

was attended by IPs from Dar es Salaam and nearby regions. 

 

The key components covered in the session were ensuring data validity, reliability, timeliness, 

precision, and integrity. IPs who received poor DQAs are expected to work on the 

recommendations to improve their future DQA. Participants benefitted from the practical 

exercise of posing proper questions on the above DQA components when conducting DQAs in 

the field. 

   

Pupils’ Assessment Baseline 

STS finalized its baseline report in August 2012. The baseline report includes a Kiswahili 

translation of the introduction and results section. The report has been submitted to TZ21 for 

further dissemination to key stakeholders in MOEVTs. 

 

With the current ongoing realignment and implementation of e-content activities in the schools, 

it has been decided that STS will not perform its first follow-up assessment in October 2012 as 

originally planned. A new schedule for the implementation of student achievement assessment 

has been established as follows:  

 

1) Baseline: February 2012 (completed),  

2) Midline: October 2013,  

3) Endline: October 2014. 

 

8.0 Challenges and Constraints 
 

A current challenge which TZ21 is addressing is the realignment of the program’s interventions 

to focus on the 3 “Rs,” (reading, writing and arithmetic), particularly focusing on early grade 

reading competencies.  The need to focus on reading coincides with USAID’s education strategy 

to have 15 million children reading by 2015. Because of the TZ21 realignment process to address 

the reading aspect, a number of documents such as the TZ21 project description, new Scopes of 

Work for IPs, and the annual work plan have to be reviewed to reflect the current trends for 

effective implementation and monitoring. The process of reviewing, consensus reaching among 

the IPs and receiving the necessary approvals is ongoing.  
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9.0 Planned Activities for Quarter 4, 2012 
 

9.1 IR1: Strengthen Professional Development and Resource Support to Schools, 

TRCs/TCs and TTCs. 

 

IR 1.1: Strengthened the Use of Technology in Primary Schools, and TRCs/TCs 

 Continued support in ICT solution design; 

 Setup of UniFi Controller;  

 Imaging and installation;  

 Development of new EGR e-content strategy. 

IR 1.2: Enhanced Teacher Education and Training for Schools, TRCs/TCs and TTCs 

 Finalize Reading Manual development for Std  I & II; 

 Training Kiswahili Teachers in Std I & II; 

 Printing teaching reading promotion guide;  

 Printing school library management guide; 

 Training teachers on school library management and reading promotion; 

 

IR 1.3 Increased Availability of Instructional Resources to Schools 

 Printing of the 8 titles for Mtwara and Zanzibar; 

 Printing of the 4 Big Books for Mtwara and Zanzibar;  

 Printing of the 2 conversation posters  for Mtwara and Zanzibar; 

 Distribution books and posters to schools in Mtwara and Zanzibar.   

 

9.2. IR2: Strengthened Policies, Information and Management 

 

IR 2.1 Improved Education Planning and Management System 

 Continued training of 24 Agile Learning local trainers on the school EMIS in preparation 

of their training responsibilities to school personnel on the school EMIS for Zanzibar and 

Mtwara; 

 Awareness raising at schools on the school EMIS, and TRC/TC personnel on the 

TRC/TC EMIS; 

 Coordination of school, TRC/TC, district, and regional EMIS installation. 

 

IR 2.2 Increased Districts & Community Support to Schools 

 Follow up on SMC training; 

 Follow up on school and TRC/TC readiness to receive ICT equipment; 

 Provide support to districts in the renovation/construction of TRCs/TCs. 

 

IR 2.3 Strengthened Policy Support to MOEVTs (Mainland and Zanzibar) 

 Follow up on the ICT Policy work in Zanzibar; 

 Development of an advocacy campaign for reading and the “3Rs.”  
 

9.4 M&E 

 Finalize the TZ21 2012/2013 annual work plan; 

 Review PMP and submit annual targets for 2012/2013; 
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 Follow up on DQA recommendations in Zanzibar and Mtwara; 

 Perform DQAs for SMC and Reading Trainings in Zanzibar and Mtwara. 

 

9. 5  Student Learning Assessment 

 Continue work on Mixed Methods research proposal.  


